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q 1. PROJECT TITLE/CODE NAME 2. SHORT PRQJECT DESCRIPTION
Information Flow Analysis Additional tasks levied on the contractor

(Change in Scope) resulting from final report.

3. CONTRACTOR NAME {4. LOCATION OF CONTRACTOR

v L

Manufacturer | CPAF

7. FUNDS 8. REQUISITION NO. 9. BUDGET PROJECT NO.

NP-H4L-08047 (Refer to

FY 1966 $ NP-1H-3:FY66)

10, EFFECTIVE CONTRACT DATYE 11, SECURITY CLASS.
(Begin - end)
A.A. - Secret

FY 19

FY 19 $ ‘ ' T. - Unclassified
68 None 19 Sept. — 10 Oct. 1966 W. - Top Secret

2. RESPONSIBLE DIRECTORATE/OFFICE/PROJECT OFFICER TELEPHONE EXTENSION

25X1A ECLASS REVIEW by NIMA/DOD

DDI/NPIC/P&DS

25X1A

13. REQUIREMENT/AUTHORITY

To meet the requirements of the Information Processing Division providing
improved information processing as recommended in the IGC Survey of June 1965
and the Land Panel Report of August 1965,

[_on the IIS and evaluation 6f impsct of the establishment of a National Base on. the
' IIS concept,

14. TYPE OF WORK TO BE DONE

Applied Research. Additional labor and material required to provide written
response to comments on final report; evaluation of affect of alternate assumptions

15. CATEGORIES OF EFFORT

MAJOR CATEGORY SUB-CATEGORIES

Information Handling On~Iine Processing
Data Handling and Storage

Data Mansgement

16. END ITEM OR SERVICES FROM THIS CONTRACT/IMPROVE@ENT OVER CURRENT SYSTEM, EQUIPMENT, ETC.

Report: (1) Response to comments generated by [JJ] Report scr-288 & 289.
Preparation of alternate assumptions for 1968-T4 time frame & determination of
impac® on the IIS, (3) Plan for ADP data base if the JITRG report is implemented.

17. SUPPORTING OR RELATED CONTRACTS (Adency & Other)/COORDINATION 25X1A

Coordination was accomplished with 0OCS and

internal components have concurred.
final report

ORD prior to initiation of the contract and has continued thru the

This effort is an addendum to [ N N R -:-: ordier 1. or FY-1066. NPIC

phase
18? DESCRIPTION OF INTELLIGENCE REQUIREMENT AND DFfTAILED TECHNI!CAL DESCRIPTION OF PROJECT (Continue on addi-

tional page if required)
During this contract the present NPIC substantive data base was examined,
tne NPIC exploitation process was analyzed and a concept was derived aimed at

improving the present systems. The additional tasks levied under this change
in scope will firm up the IIS concepts and should provide a more solid foundation

ont which to base the next phase.
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